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ESTIMATE RUN 01/13/2017

ESTIMATE SUMMARY 13:27:13

CONTID: C20645         ESTIMATE NO: 0003 PROG 2005

PCN: 20645-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 184 NARRAGUINNEP CANAL O-02 PERCENT TIME:

PROJECT NO: STR184A-005                   

SH 184  NARRAGUINNEP CANAL O-02-A

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,002,097.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 887,924.82 NON-PARTICIPATING 87,668.89

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.47

WORK DAYS

WORK DAYS

77.18%

228,644.87

87,668.89

87,668.89

87,668.89

$

$

$

$

11,580.80

761,871.60

773,452.40

0.00

773,452.40

-13,318.87

0.00

760,133.53

0.00

AMOUNT DUE 760,133.53 87,668.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 87,668.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

26.0 TIME ALLOW: 34

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/10/2016

10/10/2016

01/07/2017

06/30/2016

07/14/2016

08/17/2016

10/10/2016



CONTID: C20645         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20645-BID    ESTIMATE RUN 01/13/2017

PROJECT: STR184A-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

16,480.001.000

0.00

1.000

L S 

16,480.00000

0010 *Removal of Riprap 133.000

0.000

202-00027  
 

2,739.80133.000

0.00

133.000

SY  

20.60000

0015 *Removal of Asphalt Mat 1,511.000

0.000

202-00220  
 

7,857.201,511.000

0.00

1,511.000

SY  

5.20000

0020 *Removal of Sign Panel 2.000

0.000

202-00821  
 

103.002.000

0.00

2.000

EACH

51.50000

0025 Removal of Fence 0.000

156.000

202-01000  
 

811.20156.000

811.20

156.000

LF  

5.20000

0030 *Unclassified Excavation (Complete In Place) 1,546.000

476.000

203-00010  
 

33,363.002,022.000

7,854.00

2,022.000

CY  

16.50000

0035 *Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

0.000

CY  

38.20000

0040 *Proof Rolling 1.000

0.000

203-01100  
 

185.401.000

0.00

5.000

HOUR

185.40000

0045 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

128.80000

0050 *Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

5.000

HOUR

166.90000

0055 *Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

113.30000
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PCN: 20645-BID    ESTIMATE RUN 01/13/2017

PROJECT: STR184A-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Front End Loader (Rubber Tire) 0.000

2.000

203-01590  
 

257.602.000

257.60

5.000

HOUR

128.80000

0065 *Potholing 25.000

0.000

203-01597  
 

5,795.0025.000

0.00

25.000

HOUR

231.80000

0070 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

45.40000

0075 *Topsoil 0.000

200.000

207-00205  
 

1,240.00200.000

1,240.00

200.000

CY  

6.20000

0080 *Stockpile Topsoil 200.000

0.000

207-00210  
 

1,240.00200.000

0.00

200.000

CY  

6.20000

0085 *Erosion Log Type 1 (12 Inch) 20.000

0.000

208-00002  
 

80.0020.000

0.00

100.000

LF  

4.00000

0090 *Silt Fence 1,042.000

0.000

208-00020  
 

1,771.401,042.000

0.00

1,042.000

LF  

1.70000

0095 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,241.402.000

0.00

2.000

EACH

1,620.70000

0100 *Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,957.001.000

1,957.00

1.000

EACH

1,957.00000

0105 *Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

56.701.000

0.00

10.000

HOUR

56.70000

0110 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

139.10000
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PCN: 20645-BID    ESTIMATE RUN 01/13/2017

PROJECT: STR184A-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

174.00000

0120 *Erosion Control Management 7.000

6.000

208-00207  
 

2,156.7013.000

995.40

20.000

DAY 

165.90000

0125 Water Control 0.500

0.000

208-00400  
 

2,530.650.500

0.00

1.000

L S 

5,061.30000

0130 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

44.80000

0135 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

33.60000

0140 *Seeding (Native) 0.000

0.900

212-00006  
 

1,210.680.900

1,210.68

0.900

ACRE

1,345.20000

0145 *Soil Conditioning 0.000

0.900

212-00032  
 

6,164.640.900

6,164.64

0.900

ACRE

6,849.60000

0150 *Mulching (Weed Free Straw) 0.000

0.900

213-00004  
 

1,173.600.900

1,173.60

0.900

ACRE

1,304.00000

0155 *Mulch Tackifier 0.000

180.000

213-00061  
 

1,188.00180.000

1,188.00

180.000

LB  

6.60000

0160 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

70.000

216-00101  
 

385.0070.000

385.00

70.000

SY  

5.50000

0165 *Wildlife Biologist 2.750

0.000

240-00000  
 

266.482.750

0.00

5.000

HOUR

96.90000
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PCN: 20645-BID    ESTIMATE RUN 01/13/2017

PROJECT: STR184A-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Environmental Health and Safety 0.000

1.000

250-00100  
 

2,389.601.000

2,389.60

1.000

L S 

2,389.60000

0175 *Health and Safety Officer 3.500

0.000

250-00110  
 

598.503.500

0.00

3.500

HOUR

171.00000

0180 *Aggregate Base Course (Class 2) 1,896.290

0.000

304-02000  
 

39,063.571,896.290

0.00

1,902.000

TON 

20.60000

0185 *Aggregate Base Course (Class 6) 1,081.600

0.000

304-06000  
 

24,011.521,081.600

0.00

1,081.600

TON 

22.20000

0190 *Aggregate Base Course (Special) 25.940

79.270

304-09014  
 

3,366.72105.210

2,536.64

115.000

TON 

32.00000

0195 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 830.150

0.000

403-34721  
 

145,193.23830.150

0.00

840.000

TON 

174.90000

0200 *Emulsified Asphalt (Slow-Setting) 99.000

0.000

411-10255  
 

3,177.9099.000

0.00

99.000

GAL 

32.10000

0203 Geotextile (Separator) (CL 1) 0.000

1,546.000

420-00132  
 

3,478.501,546.000

3,478.50

1,546.000

SY  

2.25000

0205 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

129.000

CY  

94.80000

0210 *18 x 8 Foot Concrete Box Culvert (Precast) (Special) 51.200

0.000

603-71808  
 

251,023.3651.200

0.00

64.000

LF  

4,902.80000

0212 Geomembrane 166.000

0.000

420-00000  
 

3,253.60166.000

0.00

166.000

SY  

19.60000
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PCN: 20645-BID    ESTIMATE RUN 01/13/2017

PROJECT: STR184A-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0213 Geogrid Reinforce 0.000

1,601.000

506-01020  
 

4,642.901,601.000

4,642.90

1,601.000

SY  

2.90000

0215 *Guardrail Type 3 (6-3 Post Spacing) (31") 0.000

275.000

606-00301  
 

11,907.50275.000

11,907.50

312.500

LF  

43.30000

0220 *Transition Type 3J (31") 0.000

4.000

606-01385  
 

5,282.004.000

5,282.00

8.000

EACH

1,320.50000

0225 *End Anchorage Type 3K (31") 0.000

4.000

606-01390  
 

6,340.804.000

6,340.80

8.000

EACH

1,585.20000

0230 *End Anchorage (Flared) (31") 0.000

4.000

606-02005  
 

8,932.404.000

8,932.40

4.000

EACH

2,233.10000

0235 End Post 0.000

3.000

607-00005  
 

772.503.000

772.50

4.000

EACH

257.50000

0240 Install Fence 0.000

156.000

607-01025  
 

6,427.20156.000

6,427.20

156.000

LF  

41.20000

0245 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.60000

0250 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

14.000

EACH

20.60000

0255 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

26.80000

0260 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

3.000

SF  

20.60000
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PCN: 20645-BID    ESTIMATE RUN 01/13/2017

PROJECT: STR184A-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

25.80000

0270 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

5.000

EACH

113.30000

0275 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

12.000

LF  

17.60000

0280 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

3.000

EACH

257.50000

0285 *Construction Surveying 0.500

0.000

625-00000  
 

3,347.500.500

0.00

1.000

L S 

6,695.00000

0290 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

5.000

HOUR

133.90000

0295 *Mobilization 0.673

0.000

626-00000  
 

77,291.360.673

0.00

1.000

L S 

114,846.00000

0300 *Public Information Services (Tier III) 0.750

0.000

626-01103  
 

5,460.000.750

0.00

1.000

L S 

7,280.00000

0305 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

9.100

GAL 

25.80000

0310 *Flagging 545.000

162.750

630-00000  
 

15,499.73707.750

3,564.23

760.000

HOUR

21.90000

0315 *Traffic Control Inspection 23.000

25.000

630-00007  
 

6,110.4048.000

3,182.50

48.000

DAY 

127.30000
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PCN: 20645-BID    ESTIMATE RUN 01/13/2017

PROJECT: STR184A-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Traffic Control Management 32.000

10.000

630-00012  
 

20,895.0042.000

4,975.00

50.000

DAY 

497.50000

0325 *Barricade (Type 3 M-A) (Temporary) 8.100

0.000

630-80335  
 

417.158.100

0.00

12.000

EACH

51.50000

0330 *Construction Traffic Sign (Panel Size A) 3.600

0.000

630-80341  
 

18.723.600

0.00

4.000

EACH

5.20000

0335 *Construction Traffic Sign (Panel Size B) 32.400

0.000

630-80342  
 

502.2032.400

0.00

38.000

EACH

15.50000

0340 *Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

74.163.600

0.00

4.000

EACH

20.60000

0345 *Construction Traffic Sign (Special) 57.600

0.000

630-80344  
 

593.2857.600

0.00

64.000

SF  

10.30000

0350 *Portable Message Sign Panel 199.000

0.000

630-80359  
 

3,701.40199.000

0.00

199.000

DAY 

18.60000

0355 *Drum Channelizing Device 52.200

0.000

630-80360  
 

433.2652.200

0.00

96.000

EACH

8.30000

0360 *Drum Channelizing Device (With Light) (Flashing) 5.400

0.000

630-80363  
 

83.705.400

0.00

8.000

EACH

15.50000

0365 *Traffic Cone 36.900

0.000

630-80380  
 

114.3936.900

0.00

50.000

EACH

3.10000

0370 *Stackable Vertical Panels 27.000

0.000

630-80393  
 

278.1027.000

0.00

30.000

EACH

10.30000
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PCN: 20645-BID    ESTIMATE RUN 01/13/2017

PROJECT: STR184A-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

13,000.000

F A 

1.00000

0390 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0395 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0405 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 746,936.6187,668.89975,581.47CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0415 *Removal of Bridge 1.000

0.000

202-00400  
 

14,935.001.000

0.00

1.000

EACH

14,935.00000

0420 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

81.80000
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PCN: 20645-BID    ESTIMATE RUN 01/13/2017

PROJECT: STR184A-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0425 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

41.90000

CAT 14,935.000.0014,935.00CURRENT AMT0300 $ $ $

CAT NO0400 CE BID ITEMS 

0430 Field Office (Class 1) 1.000

0.000

620-00001  
 

9,598.401.000

0.00

1.000

EACH

9,598.40000

0435 Sanitary Facility 1.000

0.000

620-00020  
 

1,982.401.000

0.00

1.000

EACH

1,982.40000

CAT 11,580.800.0011,580.80CURRENT AMT0400 $ $ $

$ 773,452.4187,668.89$1,002,097.27$CURRENT AMTPROJECT TOTAL


